
 
 
 
 
 
 
 
 
 

 

 

Groundwater Quality Funding News: 
Site Cleanup Subaccount Program 

Announcing “Project Execution Plans” 
(as of June 16, 2016) 

 
The UST Cleanup Fund (Fund) is now using a governing planning document called a 
Project Execution Plan (PEP). The Fund anticipates that using the PEP will result in a 
reduction in: 1) overall costs for a project, 2) excessive or unnecessary tasks performed, 3) 
project completion time, and 4) time to assign a project’s appropriate budget.  
 
The PEP is used for all projects funded by the petroleum storage fee in the Fund. For 
petroleum UST cases, the PEP lays out a plan to get the site to case closure. The PEP lists 
the criteria in the UST Low-Threat Case Closure Policy (Policy) that have not yet been met 
and uses the list to define the tasks necessary to meet them. The PEP includes the 
proposed schedule and estimated costs. Together these define the PEP’s Multi-Year 
Budget Plan. The Multi-Year Budget Plan, like all site budgets, identifies the funds set aside 
for a claim from which to reimburse those costs that are determined to be reasonable and 
necessary upon review of reimbursement requests and supporting documentation. The 
current year budget shown on the Multi-Year Budget Plan is the Annual Site Budget. The 
PEP is reviewed at least annually and, as needed, updated to reflect current conditions and 
budget. In this way, the Annual Site Budget is set within the context of the entire PEP.  
 
For Site Cleanup Subaccount Program (SCAP) projects, the PEP focus is the project scope 
of work and budget for the grant agreement or contract. SCAP projects that are not 
petroleum UST releases do not have tasks defined by Policy closure criteria.  
 
The PEP is developed and concurred by the Fund and regulatory staff and the claimant with 
their consultant. This group is referred to as the project’s Joint Execution Team (JET). The 
PEP may be initiated by any JET member. Developing a PEP that reflects the requirements 
of the lead regulatory agency and the Fund, and the implementation considerations of the 
claimants/grantees with their consultants takes coordination. The process of developing the 
PEP provides a forum for all the parties involved with a case to communicate. Use of the 
PEP as a project’s governing document provides focus for all parties on the steps and costs 
to project completion.  
 
After agreement on the contents of the PEP, it will be memorialized with a date and the 
parties who agreed. The PEP must be reviewed for update at least annually to ensure 
the Annual Site Budget and future year cost estimates are appropriate. Any PEP 
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member may initiate a PEP review. For petroleum UST cases, the current year budget in 
the PEP is the same amount as the annual site budget. Out-years’ budget estimates are not 
set and are expected to be less accurate and subject to change as work progresses on a 
project. Each PEP update agreement will be memorialized.  
 
BE AWARE THAT A PEP, LIKE ALL BUDGETS, IS NOT A DETERMINATION OF 
REASONABLE AND NECESSARY COSTS. THIS DETERMINATION IS MADE BY FUND 
OR SCAP STAFF AFTER COSTS HAVE BEEN INCURRED AND SUBMITTED IN A 
REIMBURSMENT REQUEST.  
 
PEP Worksheets:  
The PEP is an Excel workbook with multiple worksheets. Each worksheet is designed to 
capture specific information pertaining to the project. The worksheets are as follows:  
 

 Instructions for PEP Worksheet  
The Instructions for PEP worksheet provides detailed instructions on which worksheets to 
complete in the PEP workbook and how to complete those worksheets. This worksheet 
should be followed to ensure that all information needed for PEP discussions are easily 
accessible. Questions should be addressed to the Fund’s general email address: 
ustcleanupfund@waterboards.ca.gov.  
 

 Cover Page Worksheet  
No entry is required on this worksheet. The information on this worksheet is 
automatically filled from other worksheets in the PEP Workbook as they are 
completed. The Cover Page worksheet provides basic, high-level information about the 
project.  
 

 Summary Page Worksheet  
The Summary Page Worksheet provides a summary of the conceptual site model (CSM). In 
addition, it identifies the project goals or closure criteria that have not yet been met, and the 
tasks needed to meet the unmet project goals or closure criteria, a task schedule, and 
estimated budget for each task shown by fiscal year. Some fields are automatically filled 
from other worksheets. It is expected that most JET discussions will be related to entries 
on the Summary Page Worksheet.  
 

 Multi-Year Budget Plan Worksheet  
No entry is required on this worksheet. The information on this worksheet is auto-
filled from the Summary Page and Detailed Cost Estimating Worksheets. The Budget 
Category by Fiscal Year field is for Fund staff use only. The Multi-Year Budget Plan 
Worksheet is the multi-year budget plan, with the current year showing the  
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annual site budget, and out-years as estimates. This worksheet summarizes the information 
contained in the Summary Page and Detailed Cost Estimating Worksheets. This is not a 
pre-approval that costs to be incurred in the future are reasonable and necessary and 
eligible for reimbursement.  
 

 Detailed Cost Estimating Worksheets  
Individual worksheets for each work phase should be filled in, reflecting cost estimates for 
labor and materials associated with the tasks to be performed as shown on the Summary 
Page Worksheet. It is expected that JET discussions will occur related to entries on these 
worksheets as the basis for the annual site budgets. Site Location Map Worksheet  
A current site location map should be added to this worksheet to assist with the PEP 
development. The most recent version of the site location map should include: the entire 
site, adjacent streets, a north arrow, a scale, and other information used to locate the site.  
 

 Remediation Information Worksheet (if applicable)  
This is the same information as the Remediation Information Form. If your project is 
operating, or plans to operate, a remediation system, then this worksheet should be 
completed. The information contained on this worksheet will help the project planning efforts 
because all parties will be able to determine whether remediation efforts are effective.  
 
The PEP Excel Workbook can be obtained from the UST Cleanup Fund’s website at: 
http://www.waterboards.ca.gov/water_issues/programs/ustcf/forms.shtml.  
 
IMPORTANT: The UST Cleanup Fund, in conjunction with the Office of Enforcement Fraud, 
Waste, and Abuse Unit, routinely audits, investigates and, as necessary, prosecutes for 
fraud, waste, and abuse against the program. Each claimant is responsible for actively 
monitoring its consultant and thoroughly examining costs in RRs submitted to the UST 
Cleanup Fund. Claimants should question costs that are not clear or appear inconsistent 
with activities being conducted at the site. Consultants should use professional judgment 
and raise issues to their claimants, regulatory agency, and the UST Cleanup Fund. 
Consultants should also ensure invoices adhere to requirements as stated in Health and 
Safety Code section 25299.57(b)(2)(C) and Fund Regulations section 2812(d).  
All claims are subject to audit at any time. Claimants and their consultants should maintain 
an accurate record-keeping and financial management system that provides efficient 
accountability of all reimbursed funds used to clean up the above-mentioned site. Retain 
records continually for at least three years after final payment from the UST Cleanup Fund. 
The retention period shall be extended until completion of any audit in progress. Announcing 
PEP 4 Revised 06/16/2016  
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~~~HELPFUL LINKS~~~ 
UST Cleanup Fund Website:  

http://www.waterboards.ca.gov/water_issues/programs/ustcf/ 
Site Cleanup Subaccount (SCAP): 

http://www.waterboards.ca.gov/water_issues/programs/grants_loans/scap/ 
 

Link to Project Execution Plan: 
http://www.waterboards.ca.gov/water_issues/programs/ustcf/docs/project_execution_plan_r1.xl

sm 
 

~~~CONTACT US~~~ 
If you have any questions, please contact us by email to:  

ustcleanupfund@waterboards.ca.gov 
Subject Line: “Project Execution Plan” 

 
OR  

  
Email SCAP questions to: 

 gwquality.funding@waterboards.ca.gov  
Subject Line: “SCAP PEP” 

 
Email inquiries will be responded to within 48 hours. 

 
Telephone Message Line: 1-800-813-Fund (3863) 

Telephone messages will be responded to within 48 hours 

http://www.waterboards.ca.gov/water_issues/programs/ustcf/
http://www.waterboards.ca.gov/water_issues/programs/grants_loans/scap/
mailto:gwquality.funding@waterboards.ca.gov

